BOND ESTIMATE SUMMARY FOR THE JIM GAY MINE
INTERSTATE BRICK COMPANY
ACT/049/005

Estimate Updated as of November 1985 - J.R. Harden

BOND ESTMATE SUMMARY

A Removal of Structures and Equipment $0
B. Removal of Trash $ 3,085
C. Revegetation $ 27,906
D. Safety $ 16,912
E Foundation Elimination $0
F Monitoring $ 2,061
SUBTOTAL $ 49,964
Contingeny & Contractural @ 10% $ 4,996
TOTAL ESTIMATE IN 1985% $ 54,960
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ESCALATION SCHEDULE @ 3.79% per year (MEANS)

DOLLAR YEAR AMOUNT
19859% $ 54,960
1986% $ 57,043
1987% $ 59,205
1988% $ 61,449
1989% $ 63,778
1990% ESREE )

1991% <$ 68,704 >
1992% ' $ 71,308
1993% $ 74,010
19943% $ 76,815
1995% $ 79,726
1996% $ 82,748
1998% $ 85,884
1999% $ 89,139
2000% $ 92,518
2001% $ 96,024
2002% $ 99,663
2003% $ 103,440
2004% $ 107,361
2005% $ 111,430
2006% $ 115,653
2007% $ 120,036
2008% $ 124,586
2009% $ 129,307
2010% $ 134,208
2011% $ 139,295
2012% $ 144,574
2013% $ 150,053
2014% $ 155,740
2015% $ 161,643
2016% $ 167,769
2017% $ 174,128
2018% $ 180,727
2019% $ 187,577
2020% $ 194,686

The Operator may post bond for the entire mine 1ife or permit term if
desired in accordance with the above escalation schedule. As a minimum, the
operator may post bond annually for the amount required in the next year's
dollars. The escalation rate is updated annually by the Division and may
reflect significant changes in the bond amount required over a 35 year mine
life. It is recommended by the Division, that the aoperator post bond for a
five year term rather than the 1ife of the mine.
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UNIT COSTS FOR EQUIPMENT

Equipment costs are based on the Rental Rate Blue Book for Construction
Equipment. Labor costs are based on the Means Site Work Cost Data 1985.
Other Reclamation work as is required but is not contained in the above
references will be cited as they occur.

Total adjusted hourly costs for equipment selected in the estimate are as
follows:
| D-8L DOZER

Estimated Total Hours - 144.6
Weekly Cost $ 4,385.00

Adjusted Hourly Cost per Hour $ 109.63

Operating Cost per Hour $ 31.45

Operator Cost per Hour $ 29.25

TOTAL HOURLY COST FOR D-8L DOZER $ 170.33
2. 980C LOADER

Estimated Total Hours - 42.1
Weekly Cost $ 3,485.00
Adjusted Hourly Cost per Hour $ 87.
Operating Cost per Hour $ 31.65
Operator Cost per Hour $ 29

TOTAL HOURLY COST FOR 980C LOADER $ 148.03

OTHER RATES AND COSTS USED

Common Laborers (Means) $ 22.40 per hour
Supervisors (Means) $ 32.20 per hour
Operators (Means) $ 29.95 per hour
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SEED MIX FOR THE JIM GAY MINE
SPECIES PLS/AC $/LB PLS $/ACRE
GRASSES:
Western Wheatgrass
Agropyron cristatum 4.5 2.65 11.93
Streambank Wheatgrass
Agropyron riparium 4.5 3.65 16.43
Siberian Wheatgrass
~ Agropyron sibericum 1.5 ). 12 1.68
Russian Wildrye .
Elymus junceus 125 3.45 5.18
Sheep Fescue
Festuca ovina 1.5 1.24 1.86
Canby Bluegrass
Poa canbyi 1.5 1.81 2.72
Sand Dropseed
Sporobolus cryptandrus .4 2.47 .99
FORBS:
Alfalfa
Medicago sativa var Ladak .75 1.40 105
Small Burnet
Sanguisorba minor 1.5 1.4 2.10
SHRUBS : '

Wyoming Big Sagebrush
Artemisia tridentata

SSp _wyomingensis 0.75 45.00 33.75
Winterfat
Ceratoides lanata 3.0 13.95 41.85
Gardner Saltbrush
Atriplex canescens 1.5 19.00 28.50
TOTALS 23.9 $ 148.04

(As of July 19, 1985 COStS) mmmms==msssa===ssasszss=smsssaz=zzes
Note - this application rate applies to hand broadcasting.
REVEGETATION COSTS FOR ESTIMATION
For Seed Mix - Use $ 150.00 per acre for 50.1 acres
FERTILIZATION
For Fertilizer - Use $ 45.00 per 100 1b
MULCH

None Used
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A. Removal of Structures and Equipment

No Structures.

B. Removal of Trash

Equipment - 980C Loader
Productivity - 16 hrs

Cost - 16 hrs x $ 148.03/hr = $ 2,368

2 Laborers @ 16 hrs each
- Cost - 2 x 16 hrs x $ 22.40/hr = $ 17
$ 3,085

C. Rock Waste Areas

Existing Dumps and Pad

Equipment - D-8L Dozer
Productivity - 1020 cy/hr
12,125 cy / 1020 cy/hr = 11.9 hrs
Cost - 11.9 hrs x $ 170.33/hr = $ 2,027

Scarification of Disturbed Area - 50.1 acres

Equipment - D-8L Dozer w/ drawbar
Productivity - 1.5 ac/hr
50.1 ac / 1.5 ac/hr = 33.4 hrs
Cost - 33.4 hrs x $ 170.33/hr $ 5,689

Topsoil Replacement - 2.5 acres

Equipment - 980C Loader
Productivity - 150 cy/hr
2037 cy / 150 cy/hr = 13.6 hrs
Cost - 13.6 hrs x $ 148.03/hr = $ 2,013

Revegetation - 50.1 acres

Equipment (Scarification) - 980C Loader
Productivity - 4.0 ac/hr
50.1 ac / 4.0 ac/hr = 12.5 hrs
Cost - 12.5 hrs x $ 148.03/hr = $ 1,850

Equipment (Seeding) - Hand Broadcasting
Productivity - 1.2 ac/hr
50.1 ac / 1.2 ac/hr = 41.8 hrs
Cost - 41.8 hrs x $ 22.40/hr = $ 936
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D.

Equipment (Fertilizing) - Hand Broadcasting

Productivity - 0.5 ac/hr
50.1 ac / 0.5 ac/hr = 100.2 hrs
Cost - 100.2 hrs x $ 22.40/hr

Seed Mix $ 150/ac
Cost - 50.1 ac x $ 150/ac =

Fertilizer @ $45/ 100 1b
250 1b/ac x 50.1 ac = 12,525 1b

Cost - 12,525 1b /100 x $45/100 1b =

Safety

Southern Portion of Pit

Equipment - D-8L Dozer

Productivity - 530 cy/hr

2,200 cy / 530 cy/hr = 4.2 hrs
Cost - 4.2 hrs x $ 170.33/hr

Extreme Northern Slope of Pit

Equipment - D-8L Dozer

Productivity - 530 cy/ hr

7,200 cy / 530 cy/hr = 13.6 hrs
Cost - 13.6 hrs x $ 170.33/hr

Within Northern End of Pit

Equipment - D-8L Dozer

Productivity - 530 cy/ hr

43,200 cy / 530 cy/hr = 81.5 hrs
Cost - 81.5 hrs x $ 170.33/hr

Foundation Elimination

None.

$ 2,240

$--1,81%

$ 715

$ 2,316

$ 13,881

Page 6 of 7.
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F. Monitoring

Estimated @ 16 hrs per year for 4 yrs
16hrs / yr x 4 yrs = 64 hrs

Cost - 64 hrs x $ 32.20/hr = $ 2,061
SUBTOTAL $ 49,964
Contingeny & Contractural @ 10% % 4,996

TOTAL ESTIMATE IN 1985% $ 54,960



